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Focus of PIM: Before departure + after return

8. Planning studies abroat

Searching for, deciding on and
appliying for a study programme
abroad
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exciting semester abroad finished

i

“almost” according to learning

agreement

@ many exams taken

(some are not yet graded)
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Initial focus: Recognition of transfer credits

Smooth integration with EU-tools + national
Transparent processes software information systems

o Use of European standards
Fully digital (ELMO, ECDI)

Process owner = student National database of modules and accepted
(+ HEI) transfer credits




Work packages

Work package Start Specification Implementation
EMREX-Import + workflow for recognition 25.5.2020 o
EMREX Export 11.5.2020 O
National database of modules 4.5.2020 o ®
National database of previous recognitions 19.10.2020
Integration eID 10/2020 Edugain:




Goal: 05/2021 = MVP

May 2020

Start

Phase 2:

Feb 2021

Milestone 2
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Phase 3:
Solutions linking
HEIls

May 2021

Milestone 3
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